

MEMORANDUM

Date: December 4, 2012
To: Town of Sandwich
From: Woods Hole Group
Re: Monthly Town of Sandwich Beach Project Update

Here is a monthly update on the ongoing Town of Sandwich Beaches projects (December 4, 2012):

Task 1 – Topographic Survey

- Survey plans are now completed and going through final review and will be submitted to the Town for review. Results of the survey have already been integrated into the Beach Management Plan, and are now being evaluated for volume changes and morphology. Once final review is complete, mylar prints of the survey will be produced. This task is 95% complete.

Task 2 – Smaller-Scale, Stop-Gap Erosion Mitigation Measures

- Survey results being used to finalize calculations of sediment requirements, recommended next steps memorandum has been started. This task is 50% complete.

Task 3 - Finalization of the Sandwich Harbor Inlet Stabilization Project

- Meeting with Town officials will be scheduled for this month to determine strategy for updating project plans and addressing regulatory concerns

Task 4 – Formal Beach Management Plan

- The draft beach management plan document will be completed this week. The document will go through internal review and then be submitted to the Town for review. This Task is 95% complete

Task 5 - Town Neck Beach Full Scale Beach Nourishment Project

- Meeting with Town officials will be scheduled for this month to determine strategy for updating project plans and addressing regulatory concerns