
      Sandwich, Massachusetts v.4

Public Safety Facilities (Project Totals)
Preliminary Opinion of Probable Project Cost

Item Description Sub Total Cost Comment

Site Development Cost

Police & SubStation 1 Site (QMH/Cotuit Rd.) $1,393,000

SubStation 2 Site $284,000

Building Construction Cost

New Police HQ 13,668   SF 414 $/SF $5,659,000

SubStation 1 8,000 SF 295 $/SF $2,363,000

New SubStation 2 Dorm 1,480 SF 417 $/SF $617,000

Existing Kitchen Renovation 200 SF 375 $/SF $75,000

$10,391,000

Design & Pricing Contingency 10% $1,039,000

Trade Cost Subtotal $11,430,000

General Conditions 7.5% $857,000

Insurance 1.0% $123,000

Bonds 0.75% $93,000

Permit 0.0% $0 Waived by town

G.C. Fee 3.0% $375,000

Estimated Construction Cost $12,878,000

Escalation allowance 2% $258,000

Estimated Construction Cost (Spring 2017)

Owner's Costs 

Land Survey $50,000

Geotech $50,000

Arch.& Eng.Fees (10%) $1,314,000

Reimbursable Expenses Allowance $100,000

Project Management (4%) $525,000

Structural Peer Review $23,000

Furnishings, Furniture & Equipment Allowance $280,000 based on $12/sf

Technology & Security Equipment Allowance $420,000 designer estimate

Communications Equipment Allowance $163,000 designer estimate

Reproduction /Miscellaneous $25,000

Legal/Advertising $15,000

Material Testing $80,000

Utility Backcharge Allowance $25,000
Owner's Contingency(5% of Total Project Cost) $809,000

Estimated Owner's Construction Phase Costs

Total Project Cost $17,015,000

April 4, 2016

All figures are rounded to the 

nearest $1,000 due to the 

schematic nature of the estimate

$13,136,000

$3,879,000


