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Lapp, Doug

From: Kirk Bosma <kbosma@whgrp.com>
Sent: Wednesday, August 01, 2012 10:39 AM
To: Dunham, George
Cc: Lapp, Doug; Galkowski, Mark
Subject: Town of Sandwich Beach Update

Hi Bud‐ 
 
Here is a monthly update on the ongoing Town of Sandwich Beaches projects: 
 

1. The beach survey has been underway for approximately the past week.  Due do the bird fencing and restrictions 
however, the survey will have to be delayed after they are through the western portion of the beach.  

2. Resource flagging was completed last week prior to the start of the survey.  As with the survey, we will have to 
go back out to finish some flagging once the bird fencing and restrictions are removed. 

3. Performed a site evaluation with Mark, Wayne (Barnstable County Dredge), and Doug, to evaluate potential 
dredging in the Old Harbor channels where significant shoaling has occurred, and beneficially re‐using this 
material to enhance some specific areas of the dune.  This would fall under the smaller‐scale stop‐gap erosion 
measures.  Although we need the final survey to quantify areas, performing some initial estimates of the dredge 
locations, areas, and volumes to develop some conceptual level approaches.  Other potential stop‐gap measures 
are also being considered. 

4. Identification and evaluation of existing information for the formal beach management plan is underway and 
will wrap into the meeting we have scheduled for August 23rd. 

5. We have started to put together the NPC for the Finalization of the Sandwich Harbor Inlet project.  We need to 
wait for the updated survey to file; however. 

 
Regards, 
Kirk 
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